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ESTIMATE RUN 02/13/2002

ESTIMATE SUMMARY 10:55:47

CONTID: C10840         ESTIMATE NO: 0007 FINL 1991

PCN: 10840-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN-SILVERPLUME EXPRESS PERCENT TIME:

PROJECT NO: STE C510-011                  

GEORGETOWN-SILVERPLUME EXPRESS

NAME OF ROAD: I-70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

SEARL CONSTRUCTION, LLC PAY PERIOD ENDING 02/13/2002 DATE TIME STARTED 03/01/1999

P.O. BOX 1067 DATE LET 01/07/1999 DATE WORK BEGAN 03/01/1999

 DATE AWARDED 02/02/1999 DATE TIME STOPPED 11/12/1999

 DATE CONTRACT EXECUTED 02/02/1999 DATE ACCEPTED 11/12/1999

SILVERTHORNE CO 80498     970/262-6680 DATE NOTICE TO PROCEED 03/01/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 634,480.83 PARTICIPATING $ $ 3,739.02

AWARD PROJECT AMT: 449,345.14 NON-PARTICIPATING -167.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,740.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

85.50%

92,029.23

3,571.77

3,571.77

10,311.95

$

$

$

$

513,143.85

29,307.75

542,451.60

0.00

542,451.60

0.00

0.00

542,451.60

0.00

AMOUNT DUE 542,451.60 10,311.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,311.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

257.0 TIME ALLOW: 11/3/1999 ??:??:??

ORIG TIME ALLOW: 10/1/1999 ??:??:??
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PCN: 10840-BID    ESTIMATE RUN 02/13/2002

PROJECT: STE C510-011                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 CLEARING AND GRUBBING MCR LINE ITEM 11 1.000

0.000

201-00000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0005 REMOVAL OF CURB 22.000

0.000

202-00201  
 

40.000

LF  

7.99000 175.7822.000

0.00

0010 REMOVAL OF FENCE 30.000

0.000

202-01000  
 

80.000

LF  

4.50000 135.0030.000

0.00

0015 REMOVAL OF GUARDRAIL TYPE 3 30.000

0.000

202-01130  
 

50.000

LF  

4.50000 135.0030.000

0.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,563.000

158.000

203-00060  
 

3,721.000

CY  

26.04000 96,894.843,721.000

4,114.32

0025 BLADING 26.000

-4.000

203-01500  
 

26.000

HOUR

104.53000 2,299.6622.000

-418.12

0030 STRUCTURE EXCAVATION 20.000

0.000

206-00000  
 

20.000

CY  

8.99000 179.8020.000

0.00

0035 STRUCTURE BACKFILL (CLASS 1) 20.000

0.000

206-00100  
 

20.000

CY  

16.86000 337.2020.000

0.00

0040 TOPSOIL 500.000

0.000

207-00205  
 

600.000

CY  

4.87000 2,435.00500.000

0.00

0045 EROSION BALES (WEED FREE) 11.000

0.000

208-00011  
 

50.000

EACH

11.24000 123.6411.000

0.00

0050 SILT FENCE 820.000

0.000

208-00020  
 

820.000

LF  

3.37000 2,763.40820.000

0.00



CONTID: C10840         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 10840-BID    ESTIMATE RUN 02/13/2002

PROJECT: STE C510-011                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

562.08000 562.081.000

0.00

0060 RESET DELINEATOR 3.000

0.000

210-00090  
 

5.000

EACH

20.80000 62.403.000

0.00

0065 RESET GROUND SIGN 2.000

0.000

210-00810  
 

6.000

EACH

168.62000 337.242.000

0.00

0070 RESET END ANCHORAGE 1.000

0.000

210-01200  
 

2.000

EACH

674.49000 674.491.000

0.00

0072 ADJUST MANHOLE M.C.R. LINE#1 3.000

0.000

210-04010  
 

3.000

EACH

350.00000 1,050.003.000

0.00

0075 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.000

ACRE

1,124.16000 0.000.000

0.00

0080 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.000

ACRE

1,124.16000 0.000.000

0.00

0085 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

1,280.000

TON 

26.33000 0.000.000

0.00

0090 *HOT BITUMINOUS PAVEMENT (GRADING SX) (68)(SPECIAL) 0.000

0.000

403-91401  
 

0.000

TON 

67.54000 0.000.000

0.00

0092 HOT BITUMINOUS PAVEMENT (GRADING CX) (ASPHALT) 
C.M.O.#4

1,074.000

1.690

403-03620  
 

1,075.690

TON 

75.00000 80,676.751,075.690

126.75

0095 *ASPHALT CEMENT (AC-20) (RUBBERIZED) 0.000

0.000

411-01204  
 

0.000

TON 

315.17000 0.000.000

0.00
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PCN: 10840-BID    ESTIMATE RUN 02/13/2002

PROJECT: STE C510-011                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

3.37000 0.000.000

0.00

0105 *CONCRETE PAVEMENT (4 INCH) 205.000

0.000

412-00400  
 

220.000

SY  

37.27000 7,640.35205.000

0.00

0110 *TIMBER RETAINING WALL 0.000

0.000

504-08100  
 

0.000

SF  

61.35000 0.000.000

0.00

0112 TIMBER RETAINING WALL NEW UNIT PRICE 1,479.000

0.000

504-08100  
 

1,479.000

SF  

57.01000 84,317.791,479.000

0.00

0115 BIKEWAY RAILING (STEEL) 0.000

0.000

514-01040  
 

0.000

LF  

45.06000 0.000.000

0.00

0117 BIKEWAY RAILING (STEEL) M.C.R. LINE #7 1,149.000

-9.000

514-01040  
 

1,905.000

LF  

44.06000 50,228.401,140.000

-396.54

0120 *CONCRETE CLASS B (WALL) 43.600

-0.300

601-01050  
 

43.600

CY  

375.87000 16,275.1743.300

-112.76

0125 *REINFORCING STEEL 1,068.000

0.000

602-00000  
 

1,400.000

LB  

0.67000 715.561,068.000

0.00

0130 12 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10120  
 

14.000

LF  

44.97000 0.000.000

0.00

0135 18 INCH CORRUGATED STEEL PIPE 16.000

0.000

603-10180  
 

16.000

LF  

44.97000 719.5216.000

0.00

0137 24 INCH CORRUGATED STEEL PIPE M.C.R.LINE #2 15.000

17.000

603-10240  
 

32.000

LF  

47.89000 1,532.4832.000

814.13
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PCN: 10840-BID    ESTIMATE RUN 02/13/2002

PROJECT: STE C510-011                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 END POST (CHAIN LINK) 2.000

0.000

607-52905  
 

4.000

EACH

56.21000 112.422.000

0.00

0145 SIGN PANEL (CLASS I) 6.000

6.750

614-00011  
 

45.250

SF  

24.73000 315.3112.750

166.93

0150 STEEL SIGN POST (2 INCH ROUND) 77.000

-6.000

614-01502  
 

154.000

LF  

13.49000 957.7971.000

-80.94

0155 BICYCLE RACK 2.000

0.000

622-00010  
 

2.000

EACH

562.08000 1,124.162.000

0.00

0160 *BOLLARD 3.000

0.000

622-00270  
 

3.000

EACH

281.04000 843.123.000

0.00

0165 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

33,073.14000 33,073.141.000

0.00

0170 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

39,954.01000 39,954.011.000

0.00

0175 *FLAGGING 485.000

0.000

630-00000  
 

485.000

HOUR

29.23000 14,176.55485.000

0.00

0180 *TRAFFIC CONTROL SUPERVISOR 84.000

0.000

630-00002  
 

99.000

DAY 

562.01000 47,208.8484.000

0.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.800

-0.800

630-80342  
 

14.700

EACH

106.80000 1,068.0010.000

-85.44

0190 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

1,124.16000 1,124.161.000

112.42
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PCN: 10840-BID    ESTIMATE RUN 02/13/2002

PROJECT: STE C510-011                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *DRUM CHANNELIZING DEVICE 15.300

-6.300

630-80360  
 

17.000

EACH

67.45000 607.059.000

-424.94

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.700

0.300

630-80363  
 

3.000

EACH

84.31000 252.933.000

25.29

0205 *CONCRETE BARRIER (TEMPORARY) 45.000

3.000

630-80370  
 

50.000

LF  

56.21000 2,698.0848.000

168.63

0210 *TRAFFIC CONE 63.000

0.000

630-80380  
 

70.000

EACH

16.86000 1,062.1863.000

0.00

0215 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 24 INCH CULVERT PIPE ADDED ITEM M.C.R. 0.000

0.000

617-00024  
 

0.000

LF  

49.89000 0.000.000

0.00

0250 F/A MOD. BIKE RAIL I70 680.000

0.000

700-70035  
 

680.000

F A 

1.00000 680.00680.000

0.00

0255 F/A MOD. BIKE RAIL MT. -200.000

0.000

700-70035  
 

0.000

F A 

1.00000 -200.00-200.000

0.00
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PCN: 10840-BID    ESTIMATE RUN 02/13/2002

PROJECT: STE C510-011                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A MOD. WALL DEL. DRAIN -250.000

0.000

700-70035  
 

0.000

F A 

1.00000 -250.00-250.000

0.00

0265 REMOVAL OF ASPHALT MAT (SPECIAL) CMO 6 104.000

0.000

202-00226  
 

104.000

SY  

9.70000 1,008.80104.000

0.00

0270 RESET LIGHT STANDARD CMO 6 1.000

0.000

210-00750  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0275 CONSTRUCTION SURVEYING CMO 6 1.000

0.000

625-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0280 MOBILIZATION (WITHOUT AUTOPAY) CMO 6 1.000

0.000

626-00100  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0285 ADDED ITEM (EACH)/ 6X6 TREATED TIMBERS MCR 7 28.000

0.000

900-00007  
 

28.000

EACH

15.00000 420.0028.000

0.00

0290 ADDED ITEM (HOUR)/ REPAIR FENCE MCR 7 30.000

2.000

900-00010  
 

32.000

HOUR

15.00000 480.0032.000

30.00

0295 ADDED ITEM (M GALLON)/ HYDRAULIC COMPACTION MCR 7 4.000

-2.000

900-00016  
 

4.000

MGAL

100.00000 200.002.000

-200.00

0300 ADDED ITEM (HOUR)/ LABOR MCR 7 20.000

-4.000

900-00010  
 

20.000

HOUR

15.00000 240.0016.000

-60.00

0305 ADDED ITEM (SQUARE YARD)/ GOETEXTILE (EROSION CONTROL)
MCR 7

280.000

0.000

900-00022  
 

280.000

SY  

1.18000 330.40280.000

0.00

0310 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) MCR 7 68.000

-3.450

304-06009  
 

68.000

TON 

11.80000 761.6964.550

-40.71
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PCN: 10840-BID    ESTIMATE RUN 02/13/2002

PROJECT: STE C510-011                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 ADDED ITEM (DOLLAR)/ ALPHA & OMEGA LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

12,809.00000 0.000.000

0.00

CAT 513,020.183,739.02604,882.17CURRENT AMT0200 $ $ $

CAT NO0201 REIMBURSABLE CLEAR CREEK COUNTY 

0094 HOT BITUMINOUS PAVEMENT (GRADING CX) (ASPHALT) CLEAR 
CREEK CO

393.000

-2.230

403-03620  
 

393.000

TON 

75.00000 29,307.75390.770

-167.25

CAT 29,307.75-167.2529,475.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0235 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

123.66000 123.661.000

0.00

CAT 123.660.00123.66CURRENT AMT0400 $ $ $

$ 542,451.593,571.77$634,480.83$CURRENT AMTPROJECT TOTAL


